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1.
A. Selection of teachers and starting of schools:

The process of starting five pre-schools in tribal hamlets of Parner taluka (DIstrict 
Ahmednagar of Maharashtra) was completed during the reporting period. All the 
five schools are now fully operational. All the schools have a teacher and a helper 
appointed and the schools operate from 10 am to 5 pm every day, six days a week.
	Location of school
	staff 
Teacher                  Helper
	no. of children
girls  boys    total

	Bhosarmal
	Ranjana Umap,     Manda Jadhav
	11       12        23

	Gurhewadi
	Ujjwala Alhat,      to be appointed
	18       08       26

	Shelwak
	Archana Rokade,   Archana Gagre
	09       12       21

	Godsedara
	Sunanda Dudhawade,  Gangu Kedar
	10        13      23

	Limdari
	Balubai Wakle,   Mangal Dudhawade
	10        12      22



B.Training of Teachers and Helpers: 


The first training of teachers and helpers was held from December 20-22, 2007 at 
Ralegan village. The curriculum of this training is given below.

(i) Introduction (of participants, MASUM and its activities, MASUM's principles e.g. 
equality, non-discrimination, secularism, social justice and non-violence. 

(ii) Child Rights (right to life, development, protection, participation and 
entertainment etc.)

(iii) Growth and development of children, child psychology

(iv) Songs and games with children 

(v) Pre-school methodology 

(vi) Use of educational aids, toys etc.


(vii) Some don'ts for MASUM schools: The teacher would not under any 


circumstances or provoation -
· neglect any child
· threaten any child

· make comparison with other child

· label the child

· beat, ridicule or mentally harass the child

· un-necessarily console the child

At the end of three day training the teachers took the teaching aids, toys and other 
materials like floor mats, pitcher for drinking water, towels, soap etc. provided by 
MASUM for their schools.
2.
Accounts:




Amounts in INR
	Account Head
	Budget
	Expenditure
Oct.1-Dec.31 
	Notes

	Salaries
	15,000 per month
	8,548
	This being the start-up period, all the staff was not in place for all three months.

	Teaching Aids, materials, stationery
	20,000 per year
	6,600
	More toys and material will be bought in coming quarter

	Training Exp.
	17,000 per training
	8,020
	

	Travel
	04,000 per month
	10,536
	

	TOTAL
	
	33,704
	


3.
Bank Statement: (Receipt & Payment a/c as on 31st Dec.'07)
	RECEIPT
	AMOUNT
	AMOUNT
	PAYMENT
	AMOUNT
	AMOUNT

	Opening Balance
Grant Received
	00
	00
154,168
	Accomodation
Food exp.

Office exp.

Prntg. Stationery

Salaries 

Travel exp.

Honorarium
Closing Balance
Bank of Maharashtra

(S.A/c No. 9349)
Cash in hand

	
	2729
3694

437
8111

116

4900

10517
3200

104168

16296

	
	
	154,168
	
	
	154,168


4.
Attendance Records: 

We will start collecting attendance records on two randomly 
chosen days every 
month starting from January 2008 since the pre-school have recently been 
started. The children and teachers are .
5.
Periodic Evaluations: We shall start monitoring child wise monthly progress from 
January 2008 and will include a summary of the assessment reports with our next 
quarterly report due on April 1, 2008.
6.
Photographs of class in progress: Some photographs of the training programme are 
attached. We shall send the classroom photos with our next report.
