Proposal for funding of $50000 for Shoshit Seva Sangh in July 2014
(i) As already intimated to Asha For Education it’s a turn-key project under a contract signed between Shoshit Seva Sangh and M/s Pragmatech Towers Pvt. Ltd., reputed builders based at Delhi. The rates are as per the Delhi Schedule of Rates 2012 released by Central Public Works Department (CPWD), Govt. of India. The building has a foundation for four stories whereas the superstructure will be of two floors measuring 54220 sqft. The turn-key project Agreement is attached at Annexure –‘A’.
 
ii) $50000 (Fifty Thousand Dollars) which is approximately Rs. 30 lakhs shall be used towards finishing the construction of toilet block on the eastern side of the building on the first floor and partial construction of the dormitory on the northern side. Both are shaded in the layout plan attached at Annexure – ‘B’.
 
iii) The land and the building is in the name of Shoshit Seva Sangh.
 
iv) 65-70% of the building has been constructed and so far Shoshit Seva Sangh has spent Rs. 8,19,66,652/- (Rupees Eight Crores Nineteen Lacs Sixty Six Thousand Six Hundred and Fifty Two) towards the construction of the building. The construction began in January 2013 and the money has been spent on various items as indicated in the chart annexed at Annexure –‘C’.  
 
v) The main sources of funding so far are the following –
 
(i) Thermax Ltd.
(ii) Ms. Anu Aga, Member of Parliament & Chairperson of Thermax Ltd.
(iii) Mr. Amit Chandra, MD, Bain Capital Advisors
(iv) Indian Oil Corporation (Govt. of India undertaking)
(v) Oil and Natural Gas Corporation of India (ONGC) (Govt. of India undertaking)
(vi) Industrial Development Bank of India (IDBI) (Govt. of India undertaking)
(v) R Jhunjhuwala Foundation
(vi) Housing Development Finance Corporation (HDFC) 
(vii) Life Insurance Corporation of India (LIC) (Govt. of India undertaking)
 (Viii)Individual donations
Annexure A
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	A. Foundation for G+3

	SL.No.
	Item of work
	
	Financial 

Estimates 
	Remarks
	Cash Position / Cash Flow

	1
	400 mm dia piles – 12 mtrs. length = 59 nos. 
	
	16,89,288
	Completed
	Paid

	2
	400 mm dia piles – 14 mtrs. length = 648 nos. 
	
	2,16,45,792
	Completed
	Paid

	3
	Steel in 59 nos.
	
	3,68,750
	Completed
	Paid

	4
	Steel in 648 nos.
	
	43,33,500
	Completed
	Paid

	                                                  SUB TOTAL (A)
	2,80,37,330
	
	

	5
	Cap slab, tie-beams upto plinth level
	
	1,58,61,338
	Completed
	Paid

	6
	Brick work + earth / sand filling upto plinth level
	
	40,00,000
	Completed
	Paid

	7
	PCC for flooring 
	
	11,00,000
	Completed
	Paid

	SUB TOTAL (B)
	2,09,61,338
	
	

	              B. Super Structure (Ground Floor Area – 27,648 sqft.)
	
	

	8
	R.C.C. Columns (158 nos.)
	
	45,00,000
	Completed
	Paid

	9 (i)
	RCC beams & roof slab 
	
	1,16,00,000
	Completed
	Paid

	9 (ii)
	RCC PT (Post Tensioned) roof slab (5500 sqft.)
	
	37,06,843
	Completed
	Paid

	10
	Brick work, plaster (inside)
	
	25,00,000
	Completed
	Paid 

	11
	Flooring & skirting with Kota stone
	
	23,94,117
	Completed
	Paid

	12
	P/F  doors and windows
	
	10,00,000
	Under con
	

	13
	Inner & Outer painting, finishing complete in all respect. 
	
	25,00,000
	Not done
	

	SUB TOTAL (C)
	2,82,00,960
	
	

	C. Allied works
	
	

	14
	Entrance stair case
	
	3,20,000
	Under progress
	

	15
	Road and Pathways
	
	7,34,779
	Not done
	

	16
	Electrical
	
	50,00,000
	Under progress (30%)
	

	17
	Sanitary
	
	35,00,000
	Not done
	

	SUB TOTAL (D)
	95,54,779
	
	

	                    D.  First Floor 
	
	

	18
	RCC Coloumns (158 nos.)
	
	30,00,000
	Under progress (20%)
	

	19 (i)
	RCC beam & slab (21,072 sqft.)
	
	88,03,440
	Under progress (20%) 
	

	19 (ii)
	RCC P.T. slab (5500 sqft.)
	
	32,00,000
	Completed
	Paid

	20
	Brick work, plaster (inside)
	
	60,00,000
	Under progress (20%)
	

	21
	Flooring with Kota Stone
	
	11,00,000
	Not done
	

	22
	Fitting of doors and windows
	
	25,00,000
	Not done
	

	23
	Outer plaster and painting
	
	25,00,000
	Not done
	

	SUB TOTAL (E)
	2,71,03,440
	
	

	                 E.  Allied works
	
	

	24
	Electrical
	
	20,93,676
	Not done
	

	25
	Sanitary
	
	35,93,677
	Not done
	

	SUB TOTAL (F)
	56,57,353
	
	

	Total  (A+B+C+D+E+F)
	11,95,45,200
	


Annexure C:


Calendar of physical milestones and financial estimated requirement for the construction of the building of Shoshit Samadhan Kendra, a fully free English medium residential school for the poorest of the poor, the children of the musahar community of Bihar.











