
1. GENERAL PPROJECT/PROGRAM INFORMATION 
Project/Program Name Sangamam Kanini
Implementing Partner Name & contact details Asha (Chennai chapter)
Location of Project/Program Chennai, Thiruvallur Dist.
Total beneficiaries of Project/Program 1500
Total beneficiaries benefited in reporting period 1400
Sectoral Focus 
(e.g. Education, Community Development, Environment 
etc.) Schedule VII of CSR Act 2013 

Education

Date Project/Program Commenced Jan 2015
Expected date of Project/Program Completion Ongoing. Initial phase complete by April 2016.
Total Project/Program Budget Rs 1365030
Budget for the reporting period (year) Approx 857000.
Reporting Period – 
Report covers activities implemented in the period: April 2015 to Dec 2015.

2. PROJECT/ROGRAM BRIEF

2.1Project/program Background ( 100 words)
Asha Chennai has been supporting government schools for a number of years.
We  are  currently  supporting  20+  government  schools  spread  across
Tamilnadu.  At  these  schools  we  have  been  providing  teachers  and  some
materials to the school/students to improve the quality of education at these
schools.

Through this Sangamam Kanini project we intend to have a more direct impact
on the education processes in the classrooms through the use of computers.
The mechanisms used include,

1. Provide laptop and internet connections to the teachers. These would
be used for the things mentioned in point 3 below.

2. Maintain the computer labs at the schools and provide these internet
connections and enable these computers to also be used for things
mentioned in point 3.

3. Provide contents for the teachers to use for teaching including – lesson
plans and other teacher aids,  passive contents  they can show to  a
class,  active  contents  like  educational  games that  the students  can
play.

4. Conduct assessments to track the performance of the children.
5. Enable the tracking of assessment scores and do analytics on these.
6. Provide regular training to the teachers and align this training to the

materials  provided to  the  schools  so  that  they  can be  done in  the
classes. (Note this is covered under the other projects that support our
government school efforts.)

2.2Activity Reporting ( in brief) 250 words 

2.2.1 Project/Program Progress Activity Table

- Instructions & Examples – 
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Planned Activities 
Per results

(As per the proposal and
based on thematic areas)

Result 
Please include numbers of program

participants reached per output. Please list
men, women, children and people with

disabilities separately. 

If the indicator is quantifiable, use numeric
measures. 

What did we deliver as a result of the
activities?

Remarks (if there is specific remark on on
result or activity) 



Infrastructure

Give laptop, Wifi hotspot 
and network access to 
teachers at about 4 per 
month. Total of 25 
laptops (22 from this 
project funds).

We purchased all the 22 laptops as 
planned. The last seven were 
purchased in October and November. 
One of these is being retained for 
testing the software being developed 
for the teachers. The rest have been 
distributed to the teachers. Only one 
teacher at Poorna Vidhya project 
hasn’t received the laptop yet. All of 
these teachers at places where there 
is network connectivity have been 
provided Wifi hotspots with network 
connection as well.

This work has been completed. The 
teachers have also been trained in how to 
use the laptops and the contents we have 
provided.

Gives projector, speakers
and other things as 
required to school to 
effectively show contents
at the schools.

We have given only one projector (to 
PUPS Ammambakkam) so far. We also 
gave the school a speaker set and a 6’
x 4’ screen.

Many of the schools either have a projector
already or do not have the computer and 
other infrastructure needed to host a 
projector in the school. Therefore we will 
be giving these only to 4 schools.

Maintain the computer 
labs

All the computers at the various 
schools that have computer labs were 
fixed by October timeframe. However 
with the rains many of the computers 
once again developed problems. At 
the end of December we were once 
again starting to fix these. These got 
completed only in January.

Some of the older machines are also being 
condemned because it is not viable to 
repair these.

Software

Develop software for 
delivering the contents 
to the teachers/classes

Initial version of the software is ready. 
All the teachers laptops are running 
this software. However we couldn’t 
install this on the government systems
because they were running 32-bit OS. 
In December a version of the software 
for 32-bit systems was made 
available. These were yet to be 
installed in the government systems 
by end of December.

A new version of the software with 
improved interface is being developed. 
This should be available before the end of 
the academic year.

Other Asha Software Still only at the idea stage. We have 
plans for also developing an English 
read-along software. This effort has 
not started.

This was not intended as part of Phase-I of 
Sangamam Kanini which is this year of the 
project. We may however do this towards 
the later part of the year.

Other third party 
software

Laptops are installed with all the 
software required to view the contents
provided to them including Windows 
8.1 or Windows 10, Browsers, flash, 
Java Runtime Environment, Open 
Office, OOo4Kids, Tux Paint, MSW Logo
etc.

As the contents are being enhanced we will
also ensure the laptops have all the 
required third party software to view the 
contents. We typically will use popular free 
software. We got the licenses for Windows 
from Microsoft donation program (through 
Nasscom BigTech / Tech Soup).



Contents

English Lesson 
Recordings

These were recorded by a volunteer 
Mrs. Rekha Balakrishnan. Recordings 
lessons of all the three terms are 
available. These have been mapped to
the lessons and made available to the 
teachers. They are beginning to use 
them.

Maths Instructions We couldn’t get these ready for term 1
in time. They were made available for 
term 2 only by the middle of the term. 
The instructions for term 3 is available 
in time.

Tamil translations of these instructions is 
still required.

Third party contents 
mapped and made 
available to the teachers 
-- 
StarFall, Khan Academy 
Tamil, TN textbooks, 
Simply English, E-Speak, 
OneStopEnglish games, 
Azim Premji Foundation, 
Hello English, Toon Masti,
ECTAL etc.

These have been provided to the 
teachers and they are using them.

The teachers have also identified and 
brought to our attention contents on their 
own. These are also being provided on the 
computers.

Contents that are still 
planned: Word Search 
Puzzles, Math Bingo 
Games, NLVM, 
MathIsFun, MangaHign, 
MathGames, MathPickle. 
PhET and other growing 
list of free educational 
websites and software.

These are yet to be downloaded, 
mapped and made available to our 
teachers. But several of these are 
directly being used by the teachers 
from the Internet especially 
MathGames and MathIsFun.

These are intended to be completed during
the project year. So they are proceeding as
scheduled.

Assessments

Conduct Annual 
assessment in April (end 
of the academic year)

This was conducted in April 2015. 
However there was massive 
assistance given during the 
assessments to the students by the 
teachers in many of the schools. We 
have got realiable data from the 
assessments only for 6 schools.

Conducting 3 assessments in a day was 
difficult for the children as well. There were
also resistance to this from the 
administration (HMs and AEO). Therefore 
we are thinking of smaller assessment 
directly conducted by Asha teachers once 
a term.

Grading and Analysis of 
the Assessments

We used our own teachers to do the 
grading and entering of the marks into
Excel sheets which were then 
uploaded to our database. This finally 
got completed in early August. We 
completed a minimal analysis of this 
data and provided it to the teachers 
and teacher trainers.

Entering the marks into the Excel sheet 
was very time consuming and also error 
prone. Though we put in error checks into 
the Excel sheet to  prevent wrong data, it 
was not sufficient. Some more analysis can
be done in the server for viewing live by 
teachers/others. We will be taking this up 
as we go along.



Assessments in 2015-16. We were planning to conduct the 
assessments in the middle of Term 2 
(i.e. by mid November). However 
because of the rains and floods this 
got pushed out and we weren’t able to
conduct it by end of Dec.

Given the wait the planning and execution 
of this should be a lot smoother this time.

Usage of the teacher laptops, school computers and contents provided

Usage of contents The two computer teachers at 
Thirvuallur are using the computers 
effectively in 4 schools that they go to.
The rest of the teacher at Thiruvallur 
given laptops are also using basic 
contents like StarFall, MathGames, 
Toon Masti, other new sites they have 
found like Noolagam, XLKids.com etc. 
In the 6 schools where the computers 
have been repaired, the school 
computers are also being used. At 
Olcott memorial school the teachers 
are using the computers for the online 
English course they are taking from 
British council. We have not yet 
monitored how they are being used in 
the classrooms. 

The details provided on usage is from the 
teachers own reporting and observation by
the project coordinator and volunteers. 
Once our software becomes the primary 
interface for viewing the contents, we will 
be able to use the data from the hooks for 
monitoring in our software.

It was a very pleasant observation when 
the teachers started finding several useful 
websites by themselves and started using 
them in preference to the websites we 
have told them about. This ultimately is 
the most important goal of the project. i.e. 
Empower the teachers to improve their 
teaching by providing them the right aids. 
It was a joy to see that this was beginning 
to happen.

Mailing list / Forum for 
teacher interactions and 
interaction with trainers.

A mailing list has been formed but is 
not being used actively yet.

Teacher Computer 
Science to the students.

The two computer teachers are 
teaching basic computer science to 
the children at 4 schools. They have 
been doing this for several years now 
and not just as part of this project. We 
trained all the teacher on Logo. The 
computer teachers have also been 
training some of the older class 
children (esp. the 6th to 8th Std 
students at PUPS Ramanjeri) in 
programming with Logo.

We are trying to evolve a syllabus for the 
same and also get the children to do 
something like a multi-media presentation 
with open office software. We are also 
hoping to introduce more tools for teaching
programming etc. like Logo, Snap, Scratch 
etc. in our schools.

Other Usage The assessments were graded by the 
teachers and entered into an Excel 
sheet using their laptops and the 
computers already in the Thiruvallur 
office. The two computer teachers 
have been assisting us in mapping the
contents to lessons. In all these they 
have been using Microsoft office 
software in a few computers and using
email and Whatsapp to send things to 
us.

All this is part of the overall goal of training
and empowering the teachers as well.



2.3 Challenges and difficulties ( 100 words)
There have been several challenges we have encountered during the execution of the
projects.

1. As mentioned earlier, the Assessments proved to be a challenge in multiple
ways.
 It  was  a  challenge  to  administer  tests  for  about  1200  children  –

Photocopying the papers distributing it to the schools etc.
 Setting papers which truly test the achievement levels of children that is

aligned to a curriculum is a specialized exercise. I would say we achieved
that for Maths but only partially met it for English and Tamil.

 In many of the schools we realized that the teachers had actively coached
the children before the exam. We realized the mistakes of distributing the
papers to the schools couple of days before the assessment. In many of
the  schools  the  government  teachers  engaged in  helping  the  students
even  during  the  test  even  after  we  requested  them to  stop  it.  In  the
second round of tests we prevented this by having a large enough number
of volunteers to conduct the tests ourselves.

 Students were finding it difficult to write three tests on the same day. We
also realized it  is  almost meaningless to coduct these kinds of written
assessments for 1st and 2nd standard children. They were rarely able to
hold their concentration for that long and their reading and writing skills
were not that developed.

 Correcting the assessments and entering the marks into a database was
also a lot more time consuming than anticipated. This took really long and
then when the  files  were  being  transferred  from the Excel  files  to  the
database, our script found a lot of errors.

2. Engaging volunteers for content development, developing software, mapping
content to lessons etc. has proved to be challenge. Many of the people who
come to volunteer for software development, do not have the necessary skills
and do not have access to the necessary environment for the development.
So it  often ended up being a non-starter.  Further giving tight deadlines to
people who are doing things voluntarily without pay was not possible.

3. Even for some pay, we found it difficult to get people with necessary skills to
maintain  computers  (repair  hardware  problems,  setup  Wifi  network,  install
software etc.) in remote rural areas. We have had to take people from either
Chennai or Thiruvallur to address the issues.

4. I have seen even in smaller offices (which are not centrally airconditioned all
the time) there would be problems with some of the computer during the rainy
season because of the humidity. However the problems in the schools were of
a  different  magnitude.  About  75% of  all  the  computers  were  not  working
properly after the rains. We are in the process of repairing them. In a couple of
schools water dripped on the computers and they are totally damaged.

2.4 Lessons Learned ( 100 words) 

We are yet to come to some understanding on the broader goals of this project. i.e.
Does  empowering  the  teacher  with  a  laptop,  Internet  connection,  right  kind  of
contents,  training etc.  improve the quality of education? However we have learnt
several intermediate lessons.



1. We learnt  a lot  regarding how to  conduct  or  more  particularly how not  to
conduct  assessments.  For  this  year  we  intend  to  have  assessments  done
differently. Two Asha teacher will go to each school and spend one day in each
school.  They will  bring one class at  a time to their  room and conduct the
assessment for them. These will be short enough to be completed in one hour.
The assessments will have a part that tests basic achievement level which will
be repeated every term and another part which tests specific areas that they
should  know  at  their  age  which  will  try  and  cover  their  entire  learning
objectives over the three terms. This year (2015-16) we will  be able to do
these assessments only in terms 2 and 3.

2. We have become proficient at handling the logistics of distributing laptops to
the teachers, maintaining the computer lab at the schools, etc. We know what
hardware and what internet service provider works for establishing network
connectivitly at the schools.

3. We have learnt that it is better to pay someone for developing software and
contents.  Voluntary mode of development can only take us so far.  For this
phase of the project, we are still mostly dependent on volunteer based effort.
However  for  developing  maths  assessments,  training  and  instructions  for
teachers we are paying Ramanujan Museum and Centre for Math Resources
(though the amount they are charging us is a lot less than their usual rate).
We are also getting the contents mapped to Samacheer Kalvi lessons using
our own two computer teachers (who are paid).

3. Project Visibility 
There hasn’t been any media coverage of our project. The project has a page
in  the  Asha  website.  See  the  link:  http://www.ashanet.org/projects/project-
view.php?p=1228.

4. Volunteer engagement

There are broadly two kinds of opportunities for Oracle volunteers:

1. Software development using node (Javascript), node webkit and MySQL.
2. Training our teachers on standard software (office products, internet). It would

also be useful  to train them on software specific for teaching children line
Logo, Snap, Scratch etc.

Neither of  these have fixed dates associated to them. The software development
would  be  done  by  the  volunteers  on  their  own with  occasional  merges  with  our
effort.. The training sessions can be held on any Saturday or other non-school day for
the teacher. We can schedule these as per the convenience of the Oracle volunteers.
So far this has not happened.
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